SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:04 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jan-

y 268 : : y 865 . 21-Jan 2012. Satu.rday 04-SF-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Work description.
[]

Inspector: Victor Altamirano (Note that | charged 6 hours of overtime for today's work, however, charged 8
hours of regular time on Wednesday (1/18/12) in order to submit my timesheet. | worked 14 hours total
today.

Date: 012112 (Saturday)

Weather: Cloudy, wet and about 50 degrees.

Field Work:

Jimmy’s crew was installing the last 6’ of strand # 5. | observed a new jacking hammer being used to push
strand into the divider plates. A timber block was in between the strand and the hammer during the PWS
installation.

PWS # 4 was being adjusted by 8mm being pulled east of SDS. Workers completed the installation of
PWS #5 at the NDS. Workers were removing the jacking equipment that was used to adjust strand # 3
on the NDS.

| noticed after strand # 5 was installed that a wire migrated about 2’ in length. No issues given that
migrating wires are acceptable based on new management criteria.

Jerry’s crew was chasing hex clamp away from the saddle at the top end of SDS before floating PWS # 6.
| observed workers were installing new components on the blue restraint system at NDS. Stand # 6
completed being floated over its first roller on the North side span by about 0940.

In the afternoon, workers completed forming PWS # 6 at the NDS. Blue wire was in the correct position
and the saddle trough was clean and ready for installation. Workers had attached restraints to strand # 6
at the NDS. At the jacking saddle, workers removed torpedo and hex clamps.

Strand # 6 was installed at jacking saddle by about 1410. Spoke with ABF and it was confirmed that the
design to install lugs on the W2 to attach come-along were done. The equipment is not available and ABF
plans to have lugs installed before installing the next strand. ABF will submit RFI as soon as their design
is approved.

Workers at the NDS were installing strand # 6 and about 1422 | observed strand # 7 being hauled. | was
observing the installation procedure at the NDS and workers first knifed strand to get wires in the correct
position. Workers then attached a rectangular bracket with a soft sling and come-along around bracket.
Once wires were in the correct configuration, workers provided tape after installing bracket. Workers also
used a rubber mallet to shake strand to keep strand square.

It was confirmed that tape was removed from the front face of strand # 5 at SDS. | observed that workers
here were also tapping timber with less force then in the previous installations. Workers also pulling slack
from strand # 6 before the strand was completely installed to reduce friction so strand can be moved per
ABF.

By 1545, workers were installing adjusting plates at the NDS. | observed 10 wires on the front face on the
SDS and ABF indicated they will try to chase wire to bring the 11th wire forward after they completely
install strand. Strand # 7 made it to the west loop and socket was being installed to transfer arm by 1617.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor

Diary #: 268

Date: 21-Jan-2012

Saturday

Office Work:
| wrote my diary.
Reviewed Cable related submittals.

This strand was then hauled towards the east end by the primary hauling frame by 1635. By 1700, the
leading end of strand # 7 was hauled up to south Tower saddle.

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-001.067

Install & Adjust PWS 1-5

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-006.067

Install & Adjust PWS 6-10

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM REUBEN CANNON 0.00 0.00 0.00 0.00 []
Ironworker JNM PAUL MATA 0.00 0.00 0.00 0.00 []
Ironworker JNM RYAN EVANCHIK 0.00 0.00 0.00 0.00 []
Ironworker JNM JOSEPH STONE 0.00 0.00 0.00 0.00 []
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 []
Ironworker JNM RIGOVERTO GARCIA 0.00 0.00 0.00 0.00 []
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 []
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 []
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D
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